



The City of Daytona Beach

Utilities Department

TO: James V. Chisholm, City Manager

FROM: John J. Drago, Business Enterprise Management Director *JJD*

DATE: April 17, 2018

SUBJECT: Change Order No. 1 to Contract No. 0318-3030 with J.D. Weber Construction Co. for the ISB / Red John Dr. Utility Improvements Project

TIME SENSITIVE

REQUEST

Utilities Department requests the City Commission adopt a resolution approving Change Order No. 1 to Contract No. 0318-3030 with J.D. Weber Construction Co., 150 Business Center Dr., Ormond Beach, FL 32174 in the amount of \$30,328.45.

PURPOSE

This request is needed to complete a utility extension to the First Step Shelter.

CONSIDERATION

Resolution 17-390 was adopted by the City Commission on December 6, 2017, accepting the low bid of J.D. Weber Construction Co. in an amount not to exceed \$543,655.00 for the construction of the ISB / Red John Dr. Utility Improvements Project.

Change Order No. 1 includes \$30,328.45 for the horizontal directional drill of a 6-inch force main to compensate for a conflict between field conditions and the design plans. Change Order No. 1 also includes compensation for the additional lengths of the fiber optic and water drills under International Speedway Blvd. and changing the lift station piping from ductile iron to stainless steel.

The revised contract price for Contract No. 0318-3030 including Change Order No. 1 is \$573,983.45.

FUNDING

Funds are available in the ISB / Red John Dr. Utility Improvements Account No. 428-610000-536-565000-611714.

RECOMMENDATION

Utilities Department recommends the City Commission adopt a resolution approving Change Order No. 1 to Contract No. 0318-3030 with J.D. Weber Construction Co., 150 Business Center Dr., Ormond Beach, FL 32174 in the amount of \$30,328.45.

ANTICIPATED SCHEDULE

City Commission Approval	May 2018
Project Completion	September 2018

ATTACHMENTS

- Agenda Summary
- Change Order No. 1
- Engineer's Letter of Recommendation
- Sufficiency of Funds
- PowerPoint