

October 1, 2018

GAI Project No. A120811.04

Ms. Kimberly Dixon, P.E.
City of Daytona Beach
125 Basin Street, Suite 130
Daytona Beach, Florida 32114

**Lift Station No. 4 Change Order #3
City of Daytona Beach, Florida**

Dear Ms. Dixon:

This letter confirms GAI's review of Change Order No. 3 for the replacement of Lift Station No. 4. We have reviewed the documents and the change of site conditions encountered by the contractor.


GAI agrees that this is a change in conditions from the base contract. The contractor has been performing by-pass pumping for an additional 3 months due to nonperformance of a manufacturer. The pump manufacturer has failed to deliver the new pumps in the specified time.

GAI recommends the Change Order No. 3 in the amount of \$25,423.05.

Please contact me if you need to discuss anything related to the change order. We look forward completing this project with the City of Daytona Beach and 4C's Trucking and Excavation.

GAI CONSULTANTS, INC

Sincerely,



Jules J. Ameno, Jr., PE

Senior Engineering Manager

CC: File