## AGENDA SUMMARY The City of Daytona Beach

**DEPARTMENT/DIVISION:** 

Utilities		
STAFF CONTACT:	First Agenda Action:	Sept. 20, 2017
John J. Drago		
ITEM TITLE:	Second Agenda Action:	
Change Order No. 1 to Work Authorization No. 9 – Contract		
6235-CH Bennett Swamp Aquifer Recharge Projectt		
ACTION (check one): Presentation Discussion Resolution Ordinance Resolution - PUBLIC HEARING Ordinance on first reading - PUBLIC HEARING		
IS ITEM BUDGETED: YES ⊠ NO ☐ BUDGET \$ 54,560.56		
TOTAL COST \$ <u>54,560.46</u>		
VISION PLAN/STRATEGIC PLANNING INITIATIVE: Maintaining and Improving Infrastructure		
Change		
BACKGROUND: Utilities Department requests the City Commission adopt a resolution approving Change		
Order No. 1 to Work Authorization No. 9 to Contract No. 6235-CH, with CH2M HILL Engineers Inc., 225 E		
Robinson Street, Suite 505, Orlando FL, 32801-4321 in an amount not to exceed \$54,560.56		
The purpose of this request is to fund the cost for engineering services to obtain additional permits for Bennett		
Swamp Project.		
Swamp 1 Toject.		
Work Authorization No. 9 was approved by Resolution 16-198 on July 20, 2016. This Work Authorization		
approved a scope of services to CH2M HILL for engineering services for Bennett Swamp. The scope of		
services in the amount of \$561,017.62 included a feasibility study, permitting, design, bidding and construction		
	idy, permitting, design, bidding	and construction
phase services. CH2M HILL budgeted sufficient funds to o	obtain all known relevant perr	nits, however the
phase services. CH2M HILL budgeted sufficient funds to c	<u>btain all known relevant perr</u>	nits, however the
phase services. CH2M HILL budgeted sufficient funds to confide Department of Environmental Protection (FDEP) received Regional Wastewater Treatment Plant's National Pollutant Disc	obtain all known relevant perrequired a major modification	nits, however the to the Westside

The City Commission adopted Resolution 17-71 on March 15, 2017 approving an amended Easement No. 31790 which included a flowage easement with St. Johns River Water Management District and the Board of Trustees of the Internal Improvement Trust Fund of the State of Florida relating to the Bennett Swamp Project to provide for an addition of a northern leg to the reuse water distribution system, and to extend the term of the easement from 2059 to 2067 to foster the restoration of Bennett Swamp hydro period to its historical condition and function.

outfall. This resulted in the permit having to be issued at the national level by the Environmental Protection

Agency (EPA) rather than at the state level by the (FDEP).

After the adoption of Resolution 17-71 the city was required to obtain approval of the flowage easement from St. Johns River Water Management District and the Board of Trustees of the Internal Improvement Trust Fund of the State of Florida. The city received the final executed flowage easement on May 18, 2017.

Upon receiving final approval of the flowage easement the city provided two legal advertisements for public comment on the issuance of the NPDES major modification for the Westside Regional Wastewater Plant to permit a secondary outfall as required by FDEP/EPA. One comment period was for 30 days and the other

Meeting Date: | Sept. 20, 2017

comment period was for 15 days. No public comments were received and the FDEP issued the NPDES major modification permit on June 28, 2017 with no comment from EPA.

CH2M HILL was able to assist the city to obtain the required NPDES permit and flowage easement while maintaining the compressed timeframe to bid, start construction and complete the Bennett Swamp Project by March 31, 2018.

Funds are available in the Renewal & Replacement – 8%, Account No. 428-610000-536-565000-611712

STAFF/BOARD RECOMMENDATION: <u>Utilities Department requests the City Commission adopt a resolution approving Change Order No. 1 to Work Authorization No. 9 to Contract No. 6235-CH, with CH2M HILL Engineers Inc., 225 E Robinson Street, Suite 505, Orlando FL, 32801-4321 in an amount not to exceed \$54,560.56.</u>