

**Demonstration Testing System to Purify Reuse Effluent
at the Westside Regional Water Reclamation Facility (WRWRF)**

CONTRACT NO. 0317-0300

FINAL RECONCILIATION AGREEMENT

The Final Reconciliation Agreement, covering the period from March 31, 2017, to May 28, 2018, supersedes any and all previous correspondence or verbal agreements regarding deletions or additions to the scope of work in the performance of Contract No. 0317-0300 dated March 2, 2017, for completion of the construction of the Demonstration Testing System to Purify Reuse Effluent at the Westside Regional Water Reclamation Facility (WRWRF).

The amount of \$3,157,703.68 is the final adjusted contract price and constitutes full compensation for all materials furnished and all work performed in the construction and completion of the project, all in strict accordance with the terms of the original contract.

A remaining payment of \$157,885.18 is due under the contract, which includes the retainage.

It is further understood and agreed that the contract substantial completion date is April 13, 2018, and the warranty period on materials, equipment, workmanship, supplies, and appurtenances shall commence as of this date. The final completion date is May 28, 2018.

This Agreement is dated this 22 day of August, 2018.

RECOMMENDED FOR APPROVAL:

By: Shannon Ponitz
Shannon T. Ponitz, PE, Utilities Director

THE CITY OF DAYTONA BEACH

By: _____
James V. Chisholm, City Manager

CONTRACTOR
Florida Design Contractors, Inc.

By: [Signature]

Attest: _____
Letitia LaMagna, City Clerk

APPROVED AS TO LEGAL FORM

Robert Jagger, City Attorney