

DEP AGREEMENT NO. LP64095
CHANGE ORDER NO. 002

GRANTEE

City of Daytona Beach
301 South Ridgewood Avenue
Daytona Beach, Florida 32114

DEP Agreement No. LP64095 as entered into on March 30, 2017 is hereby revised as follows:

-- Paragraph 17, The Grantee's Grant Manager, is hereby revised with the following:

17. The Grantee's Grant Manager at the time of execution for this Agreement is identified below:

| | |
|------------------------------|-------------------|
| James Chisholm, or Successor | |
| City of Daytona Beach | |
| 301 South Ridgewood Avenue | |
| Daytona Beach, Florida 32114 | |
| Telephone No.: | (407) 491 -9477 |
| E-mail Address: | ChisholmJ@codb.us |


-- Attachment A, Project Timeline, is hereby deleted in its entirety and replaced with the following:

PROJECT TIMELINE: The tasks must be completed by the end of each task timeline, and all deliverables received by the designated due date.

| Task/ Deliverable No. | Task or Deliverable Title | Task Start Date | Task End Date | Deliverable Due Date |
|-----------------------------|----------------------------------|--------------------|---------------|-------------------------|
| 1 | Design and Permitting | 8/1/2016 | 4/30/2017 | 4/30/2017 |
| 2 | Bidding and Contractor Selection | 4/1/2017 | 10/1/2017 | 10/1/2017 |
| 3 | Construction of Project | 3/30/2017 | 11/30/2018 | 11/30/2018 |
| 4 | Public Education | 1/1/2017 | 11/30/2019 | |
| 4a | Draft Deliverables | | | 11/30/2018 |
| 4b | Final Deliverables | | | 11/30/2019 |
| 5 | Quality Assurance Project Plan | 3/1/2017 | 4/30/2017 | |
| 5a | Draft QAPP | | | 3/31/2017 |
| 5b | Final QAPP | | | 4/30/2017 |
| 6 | Monitoring | Upon QAPP Approval | 11/30/2019 | 11/30/2019 |
| 7 | Final Report | 3/30/2017 | 1/31/2020 | |
| 7a | Draft Final Report | | | 12/31/2019 |
| 7b | Final Report | | | 1/31/2020 |


All other terms and conditions of the Agreement shall remain unchanged.


CITY OF DAYTONA BEACH


*Signature of Person Authorized to Sign
Date: 3-7-18

STATE OF FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION


Emily Forinash, Department Grant Manager


Program Administrator


Print Name

Date: 3/19/18