






**The CITY OF DAYTONA BEACH**  
**Public Works Department · Technical Services Division**

TO: James V. Chisholm, City Manager

FROM: Michelle Martin, Technical Services Project Manager 

THRU: David Waller, Deputy Public Works Director 

THRU: Frank Van Pelt, Technical Services Director 

PURCHASING REVIEW: Joanne Flick, Purchasing Agent

DATE: October 12, 2018

SUBJECT: Beville Rd Trail Design – WA No. 6 - C.O. No. 2  
FDOT Proj. No. 439037-1-58-01, City Proj. No. 2015-095, Res 16-287  
RAM Professional Group, Inc.

---

**REQUEST**

The Public Works Technical Services Division is requesting the City Commission to approve Work Authorization No. 6, Change Order No. 2 for the Beville Rd Trail Design for RAM Professional Group, Inc., Continuing Services Contract 0111-0740-RAM, 8298 Bayberry Road, Suite 1, Jacksonville, FL 32256, for a total additional cost of \$44,657.19.

**PURPOSE**

The City requested that the FDOT modify their I-95/I-4 Design/Build Project to include additional shoulder widening and drainage work on the south side of Beville Rd (between the I-95 Interchange and Williamson Blvd) to accommodate our proposed Beville Rd Trail project to prevent us from having to reconstruct a lot of that shoulder in order to build our Trail.

Therefore, this Change Order No. 2 is needed to modify our trail plans to reflect the changes made to Beville Rd with the adjoining I-95/I-4 Design/Build Project and to coordinate with FDOT's Project Oversight Consultants (CEI) and also the Construction Design/Build Team to exchange engineering materials as necessary and design revisions to ensure appropriate coordination of the two overlapping projects.

**FUNDING**

Funding is available in account number 170-600000-541-565000-601634 (Road Impact Fees)

**RECOMMENDATION**

Recommend City Commission approval of WA No. 6, Change Order No. 2 for the Beville Rd Trail Design for RAM Professional Group, Inc., for a total additional cost of \$44,657.19.

**ATTACHMENTS**

- 1) RAM Professional Group – Change Order No. 2