



Installation Schedule

Friday August 11th, 2018
Joe Piper
301 S. Ridgewood Ave
Daytona Beach, Florida 32114

Upon execution of the Agreement between the City and COA and once installation permits have been issued, COA will complete installation of the “Minimum Number of Amenities” (40 bus benches and 5 bus shelters) in no later than 90 days as agreed to in Section 4(d) of the agreement.

John Apostolopoulos
Director of Municipal Administration
johnapostolopoulos@creativeoutdoor.com