

# AGENDA SUMMARY

## The City of Daytona Beach

|  |  |
|--|--|
| <p><b><u>DEPARTMENT/DIVISION:</u></b><br/>Public Works, Technical Services Division</p> <p><b><u>STAFF CONTACT:</u></b><br/>Michelle Martin, Technical Services Project Manager</p> <p><b><u>ITEM TITLE:</u></b><br/>Beville Rd Trail Design – WA No. 6 - C.O. No. 2<br/>FDOT Proj. No. 439037-1-58-01, City Proj. No. 2015-095,<br/>Res 16-287<br/>RAM Professional Group, Inc.</p> | <p><b>Meeting Date:</b> 11-7-2018</p> <p>First Agenda Action:</p> <p>Second Agenda Action:</p> |
|--|--|

**ACTION** (check one): Presentation  Discussion  Resolution  Ordinance   
 Resolution – PUBLIC HEARING  Ordinance on first reading – PUBLIC HEARING

**IS ITEM BUDGETED:** YES  NO  BUDGET \$ 44,657.19  
 TOTAL COST \$ 44,657.19

**VISION PLAN/STRATEGIC PLANNING INITIATIVE:** To ensure that the citizens of Daytona Beach have the services and infrastructure needed to maintain and enhance their quality of life.

**BACKGROUND:** The City requested that the FDOT modify their I-95/I-4 Design/Build Project to include additional shoulder widening and drainage work on the south side of Beville Rd (between the I-95 Interchange and Williamson Blvd) to accommodate our proposed Beville Rd Trail project to prevent us from having to reconstruct a lot of that shoulder in order to build our Trail.

Therefore, this Change Order No. 2 is needed to modify our trail plans to reflect the changes made to Beville Rd with the adjoining I-95/I-4 Design/Build Project and to coordinate with FDOT’s Project Oversight Consultants (CEI) and also the Construction Design/Build Team to exchange engineering materials as necessary and design revisions to ensure appropriate coordination of the two overlapping projects.

**STAFF/BOARD RECOMMENDATION:** Recommend City Commission approval of WA No. 6, Change Order No. 2 for the Beville Rd Trail Design for RAM Professional Group, Inc., for a total additional cost of \$44,657.19.

**REVIEWED BY AS REQUIRED:**

| DEPT./DIVISION HEAD   | PURCHASING   | LEGAL   | CITY MANAGER   |
|---|--|---|--|
| <br>DATE: <u>10/12/18</u> | <br>DATE: <u>10/16/18</u> | <br>DATE: <u>10/18/18</u> | <br>DATE: _____ |